Sectt. II-27—45,006—19-10-39.

R. u (19 40) Department.

h8 SERIES.

G.O. No. 2869

2869

Dated 20. 12-40

[Despatch Abstract.]

Buildings — Bellary — Harpanahalli

Construction of quarters

for Police Staff —

Excess Rs. 22300 —

Approved

C.F. 30.

POLICE DEPARTMENT.



Received ..... 19 *Registered* 06358 19

Subject.

BUILDINGS - Bellary District - Harpanahalli - Quarters for the police staff - construction -

ENCLOSURES.
No. Nam Kyte
Spare copies 10

PC No. 56 HS/40

Station Madras., *Dated the* 4 March, 1940.

From (Name) F.Sayers, Esquire, C.I.E.,
(Designation) Inspector-General of Police.

To The Secretary to the Government of Madras,
HOME Department.

(K)

Sir,

Ref:Correspondence ending with G.O.No.Ms.5563 Home, dated 24th October, 1939.

With reference to paragraph 2 of my letter R.C.No. 549/HB/39 dated 26th April 1939, I have the honour to submit herewith, for the approval of the Government, revised plans and estimates amounting to Rs 30,000/- for the construction of quarters for one Sub Inspector of Police, two Head Constables and nineteen police constables at Harpanahalli in the Bellary District.

2. This work has been treated as a Part II scheme for 1940-41 - vide the Annexure to Home Department Memo-

2 3

Memorandum No.31888 -B.9 dated 21st December, 1939.

I have the honour to be,
Sir,
Your most obedient servant,

3 Kinan

sa.2/3
9

for Inspr-Genl.of Police.

P. W. D

23
7/4

No 1764 Cy 40-1, Dy 17.4.40
O.M

Buildings - Bellary - Harpanahalli - Police Staff quarters - Construction - Revised estimate.

Letter from the I. G. of Police No Rc. 5 HB/40 Dy 4.3.40

Referred to the C.E (El B & R) for remarks. The estimate previously submitted to Govt amounted to Rs 19,600 The provn of Rs 150 made therein for 'Gates and gateway' was deleted by Govt and a sum of Rs 19,400 (roundly) was adopted in the budget estimates for 1939-40 & 1940-41. The revised estimate now submitted amounts

(Vide Copy enclosed)
originals

to Rs 30000. The large increase of over 55 % requires detailed explanation. If there was any underestimating in the first instance the C.E is requested to obtain & submit the explanation of the Officer responsible for

Dospd with endt. 18/4.

To the C.E (Electrical) with C.E & plans and an estimate for Rs 19,600.

H.No-1.3 5

P.W. DEPARTMENT.

REMINDER. _____ *Branch.*

To THE Chief Engineer (G.B. & R.)

The undersigned is ~~have the honour to invite~~ ~~I am~~ directed to invite ~~invite~~ attention to Memo No. 1764 C/40-1, dated 17-4-40 and ~~to request that the reply to it may be expedited~~ with request that this reminder may be returned at once information as to—

(1) the stage at which the matter now is,

(2) the date by which a reply may be expected, ~~and~~

(3) ~~the circumstances which have caused the delay.~~

Office P.W. Secty

Station T.S.G.

Dated 3-6-40

Signature. under Secy to Govt

Designation.

SUBJECT.

Buildings - Bellary Dt - 31-5 Harpanahalli - Qrs for the Police staff Construction of.

C.E.S No. 1844 dtd 40-1 dtd 6-6-40

C.F. 98.

OFFICE OF THE CHIEF ENGINEER * BUILDINGS AND ROADS * 1844 6 JUN 1940

To THE Secy to Govt, Public Works Deptt.

7 JUN 1940 3110 D.P.T.

Certain particulars have been called for from the Supdtg. Engr., Bezwada circle, and they are awaited. The Supdtg. Engr. is being specially reminded. As soon as his reply is received, a report will be submitted to the Govt.

T.N. 6.6.40

6.6.40

For Chief Engineer, P.W.D. (Genl., Bldgs. & Roads.)

6.6.40.

6

1764/40

4

P.W. Deptt

L.O. till 1-7-40

3
7/6.
7/6/40

7/6

5

No. 2236 Wks/40-1 dt 9-7-40

P.W. Department.

C.F. 98.

REMINDER.

Branch.

To The Chief Engineer (C&B) Vijayawada

~~have the honour to invite~~
I am directed to invite attention to ~~invite~~

Memo No. 1764C/40-1, dated 17-4-40 and
your no 1844 Wks/40-1 dt 6-6-40 and
~~to request that the reply to it may be expedited~~
request that this reminder may be returned at once with information as to—

(1) the stage at which the matter now is,

(2) the date by which a reply may be expected, and

~~(3) the circumstances which have caused the delay.~~

Office P.W. Secty

Station T. S. G.

Dated 8-7-40

Signature by order
Designation Secy to Govt

SUBJECT.

Buildings - Bellary - Harpanahalli - Quarters for the Police staff - Construction of.

REPLY.

To The Secretary to Government,
Public Works Department,

C
Sir, 10 JUL 1940
3614

With reference to the report received from the Supdg. Engineer, Bezwada circle, he has been asked to furnish certain further particulars and those particulars are awaited. The Supdg. Engineer has been asked to furnish them urgently. As soon as they are received, the Govt: reference will be replied to

10/7/40
9.7.40

for Chief Engineer, P.W.D
General, Buildings & Road
9.7.40.

2
P

1764 ¢40

6

P. W. Schl.

L. o. till 1.

2/10 17
Kvo.
10/7

No. 2592 W&H/40-1 dt 5-8-40

P. W. DEPARTMENT.

C.F. 98.

REMINDER. — Branch. — **REPLY.**

To THE Chief Engineer (G B & R.)

OFFICE OF THE CHIEF ENGINEER No. 2592 5 AUG 1940

To THE Secretary to Government, Public Works Dept.

W&H

T. SEC. GOVT. PUBLIC WORKS DEPT. 6-AUG 1940 No. 4088

I ~~have the honour to invite~~ am directed to invite ~~invite~~ attention to

Memo from No. 1764 C/40-1, dated 17-4-40 and No. 2836 W&H/40-1 dt 9-7-40

~~to request that the reply to it may be expedited~~ request that this reminder may be returned at once with information as to—

(1) the stage at which the matter now is,

(2) the date by which a reply may be expected, and

~~(3) the circumstances which have caused the delay.~~

Office P. W. Secy

Station T. S. G.

Dated 2-8-40

Signature. under Secy to Govt

Designation.

SUBJECT.

Buildings - Bellary - Harpanahalli - Qrs for the police staff - Construction of.

Today 5/8

The further report called for from the Supdg: Engineer, Bgwd Circle, is awaited. He is being specially reminded to expedite the same. As soon as this is received, a reply to Govts. reference will be sent.

T.S.R. 5.8.40

5.8.40.

For Chief Engineer, P.W.D. (General, Bldgs. & Roads)

5-8-40.

P.W. Deptt

D.O. till 1.9.40

2/8 W&H 6/8 W&H

C.F. 98.

P.W. DEPARTMENT.

OFFICE OF THE CHIEF ENGINEER P.W.D. BUILDINGS AND ROADS — 2965 Branch. 4 - SEP 1940

1764/40

REMINDER. IV

To The Chief Engineer (G.B.&R.)

I ~~have the honour to invite~~ am directed to invite attention to ~~invite~~ Memo No. 1764 C/40-1, dated 17-4-40 and your No. 2592 Wks/40-1 dt 5-8-40 and ~~to request that the reply to it may be expedited~~ with request that this reminder may be returned at once information as to—

(1) the stage at which the matter now is, &

(2) the date by which a reply may be expected, ~~and~~

~~(3) the circumstances which have caused the delay.~~

Office P.W. Secy

Station T. S. G.

Dated 3-9-40

Signature. under Secy to Govt

Designation.

SUBJECT.

Buildings - Bellary - Harpanahalli - for the police - Construction of

Today

REPLY.

To The Secretary to Government,

Public Works Department.

Sir, - 5 SEP 1940

4597

In reply to ~~his~~ special reminder, the Superintending Engineer has reported in his No.1149 W, dated 31st August 1940 that the estimate received from the Executive Engineer is under scrutiny in his office and that it will be submitted within a week. A reply to the Government ~~to this~~ reference will be submitted as soon as the Superintending Engineer's report is received in this office.

4.9.40

for Chief Engineer, P.W.D. (General, Buildings & Roads).

4.9.40

P.W.D.

CE. no. 3581 W&S/40-1 dt 16.10.40.

P.W. Department.

REMINDER. V — Branch.

To The Chief Engineer (E. B. Pr.)

35 18 OCT 1940

REPLY.

To The Secretary to Govt. Public Works Dept.

I ~~have the honour to invite~~ am directed to invite attention to ~~invite~~

Memo from you No. 1764C/40-1, dated 17-4-40 and No. 2965 W&S/40-1 dt 4-9-40 and ~~to request that the reply to it may be expedited~~ request that this reminder may be returned at once with information as to—

(1) the stage at which the matter now is,

(2) the date by which a reply may be expected, and

~~(3) the circumstances which have caused the delay.~~

Office P.W. Scott

Station T.S.G.

Dated 14-10-40

Signature. Asst Secy to Govt

Designation.

14/10 W&S 11/10

SUBJECT.

Buildings - Bellary - Harpanahalli Quarters for the Police - Constn of.

Sir,

17 OCT 1940

S314 The report called for from the Executive Engineer has been received & it is now under scrutiny in this office. A reply to the Govt's reference will be sent by the 25th instant.

Govt 16-10-40

16.10.40

For Chief Engineer, P.W.D. (General, Bldgs. & Roads)

16.10.40.

P.W.D. Dft P.O. till 19/10/40

19/10 W&S 17/10

18/10

15

C.F. 30.

Public Works **DEPARTMENT.**

Received ..... 19 . *Registered* 5-62 19

Subject.

Buildings - Bellary - Harpanahalli - Police staff - quarters - Construction.

Ref:- Government Memorandum No. 1764 C/40-1 dated 17th April 1940.

ENCLOSURES.
No. .....
.....
Spare copies .....

No. 1260 Wks/40-9

Station Chepauk, Madras, *Dated the* 6th November 1940. 19

From (Name) H. R. Dogra, Esq., B.Sc.,
(Designation) Chief Engineer, P.W.D., General, Buildings & Roads.

To The Secretary to the Government of Madras,
Public Works Department.

Sir,

On an examination of the case I find, that out of the total excess of 53% over the original estimate, 33% excess is due to (1) change of designs in Head Constables and constables quarters (2) increased provision made in compliance with circulars issued subsequently and (3) new provision made for fluctuations in prices due to conditions created by war--vide details in the comparative statement No.1 enclosed herewith. For the other 20% excess, the Executive Engineer, Mr. Taylor who had prepared the original estimate is of course responsible

as

B | as he had allowed lower cubic foot rates than those justified by the then schedule of rates. But no action need be taken against him as he has retired from service.

2. In order to examine more correctly the probable cost of the work, a rough detailed estimate has been prepared based on quantities on similar buildings constructed elsewhere in the circle and on current rates (1940-41). The amount of the estimate now works out to Rs. 22,500/-. The revised estimate for Rs. 30,000/- was correctly based on 1938-39 rates but on account of a further fall in schedule of rates of 1940-41, and due to adoption of detailed quantities, the present estimate amount stands as Rs.22,500/- (vide comparative statement No.2). ~~The~~ This estimate may please be considered for purposes of budget etc.

Under flag (C)
Under flag (B)

p 17 infra

for Chief Engineer, P.W.D.

Encls:-

1 Letter from Inspector General of Police to Secretary Home Department R.C. No. 56 H.B./40 dated 4-3-1940.

1 Original estimate for Rs.19,600/-

1 Revised estimate for Rs.30,000/-

2 tracings B. Nos. 34 and 35/39

1 Blue print B.No.156/39.

1 rough detailed estimate for Rs.22,500/-

2 Comparative statements Nos. 1 and 2.

Received as enclosures to Government Memorandum No.1764 C/40-1 dated 17th April 1940.

CRS./9-11-40.

Statement showing the excess due to (1) under-estimation and (

Item No.	Description of work.	As per Original Estimate.			As per Revised Es	
		Quantity.	Rate.	Amount.	Quantity.	Rate.
1.	2.	3.	4.	5.	6.	7.
1.	Constructing quarters for S.I. of Police.	11656 cft	0-3-7 cft	2,610	11517	0-4-6 cft.
2.	Compound wall	nil.	nil.	nil.	52 Rft.	3-0-0 Rft.
3.	Huts for 1 head and 9 constables.	29815 cft	0-2-9	5,124	29815 cft.	0-3-6 Cft.
					8481 cft	0-3-6 cft
4.	Back yard wall	283 Rft.	3-12-0	1,061	278 Rft	3-0-0
5.	Huts for 1 head and 10 constables.	32674 cft.	0-2-9	5,616	32674 cft	0-3-6 cft
					9891 cft.	0-3-6 cft.
6.	Back yard wall	309½ Rft	3-12-0	1,160	304 Rft	3-0-0
7.	Constructing a well	-	L.S.	1,100	10 ft.dia.	L.S.
8.	Constructing latrines	6 seats	L.S.	600	4 seats 1 Block 7 seats 1 Block	L.S.
9.	Forming masonry drains	-	L.S.	500	-	L.S.
10.	Forming approach roads.	-	L.S.	500	-	L.S.
11.	Constructing slab culverts	-	L.S.	200	-	L.S.
12.	Gate and Gate pillars.	-	L.S.	150	-	L.S.
13.	Forming earthen drain, cleaning and levelling site.	-	L.S.	200	-	L.S.
14.	Cost of site to be acquired.	5.56 acres	100-0-0 per acre	556	2.60 acres	96-0-0 per acre
15.	Contingencies	-	-	223	Contingencies and petty supervision.	-
16.	Extra for fluctuations in prices.	-	-	nil	-	-
			Totals.	19,600		

Excess due to under estimation in rate

Excess due to changes made subsequentl

To

li Police Lines.

changes subsequently made in compliance to circulars.

mate. Amount.	Excess due to under estimation in rates etc.	Less due to minor alterations in L.S. amounts etc.	Excess due to changes subsequently made.	Remarks.
8.	9.	10.	11.	12.
3,249) 156)	795	-	-	Excess due to under estimation in rates.
6,522	1398	-	-	Excess due to under-estimation in rates.
1,855	-	-	1855	Excess due to change of design.
834	-	227	-	Less due to adoption of higher rate.
7,147	1531	-	-	
2,164	-	-	2164	Excess due to change of design.
912	-	248	-	Less due to adoption of higher rate.
1,500	-		400	Increase provision made due to C.E's Cir.Memo No.2237 Wks/39 C.R/8-7-39 issued with ref: to G.O. No.MS 1597 dated 28-6-39.
1,100	-	-	500	Increase provision made due to Inspr.Genl's Cir.Memo F.O.C:687/H.B/37 dated 13-7-37.
400	-	100	-	Less due to minor change in L.S.amount.
400	-	100	-	--do--
200	-	-	-	
150	-	-	-	
200	-	-	-	
250	-	306	-	Less due to reduction in the extent of land to be acquired.
1,430	1207	-	-	Excess due to under-estimation.
1,531	-	-	1531	Excess due to conditions created by war.
30,000	4931	981		
etc.	3950			0% excess over the original estimate.
			6450	3% ,, ,,
l Excess.		10,400		3% ,, ,,

Harpanahalli Polic

Comparative statement showing the differences between the Re

Item No.	Description of work.	As per Revised Estimate. Quantity.	Rate.	Amount.	As Quan
1.	2.	3.	4.	5.	
1.	Constructing quarters for S.I. of Police.	11517 cft.	0-4-6 cft.	3249	As pe separ detai estim
2.	Compound wall.	52 Rft	3-0-0 Rft	156	
3.	Huts for 1 head and 9 constables	38296 cft	0-3-6 cft.	8377	As pe separ detai estim
4.	Back yard wall.	278 Rft.	3-0-0	834	
5.	Huts for 1 head and 10 constables	42565 cft	0-3-6 cft.	9311	As per separa detail estima
6.	Back yard wall	304 Rft	3-0-0 Rft	912	
7.	Constructing a well.	10 ft. dia.	L.S.	1500	
8.	Constructing latrines.	4 seats 1 block 7 seats 1 block	L.S.	1100	
9.	Forming masonry drains	-	L.S.	400	-
10.	Forming approach roads.	-	L.S.	400	-
11.	Constructing slab culverts.	-	L.S.	200	-
12.	Gate and Gate pillars.	-	L.S.	150	-
13.	Forming earthen drain, clearing and levelling site.	-	L.S.	200	-
14.	Cost of site to be acquired.	2.60 acres.	96-0-0 acre	250	2.60 a
15.	Contingencies.	-	L.S.	1430	-
16.	Extra for fluctuations in prices.	-	-	1531	-
17.	Unforeseen.	-	-	-	-
		Total. Rs.		30000	

Total reduction = Rs.

Comparative Statement No.2.

Lines.

sed estimate and present rough detailed estimate.

er present rough etailed estimate.			
ity.	Rate.	Amount.	Remarks.
	7.	8.	9.
te ed te		2480	The decrease is due to adoption of detailed quantities and current schedule of rates which are lower than the rates of 1938-39 on which the revised estimate was based.
te ed te.		6670	--do--
		7320	--do--
e d e.		1470	= Rs.16,470 (against the original provision of Rs.22839
			Difference Rs.6369 or 21.2% of the total.
	L.S.	1500	
	L.S.	1000	
	L.S.	400	
	L.S.	200	
	L.S.	400	
	L.S.	150	
	L.S.	230	Reduction = Rs.1131 or 3.8% of the total.
res	L.S.	250	
	-	-	
	-	1500	
	-	400	
		22500	

,500 or 25%

C. No.6958

Home Department.

Buildings- Bellary district- Harpanahalli- Quarters for the police staff- Construction of-

From the I.G. of Police, R.C.No.56/H.B/40 dated 4-3-1940,

& Rs 1000
Item 23, 1940 (H)

~~The work~~ Provision for the construction of quarters for Sub-Inspector of Police, 2 head constables and 19 constables at Harpanahalli, Bellary dt., has been ~~provided for~~ made in the B.E. for 1940-41. In September 1938 the I.G. of Police reported that the approximate ultimate cost of the proposed quarters would be Rs.19,600/- He has now sent a revised estimate amounting to Rs.30,000/- for the ~~same~~ work. The increase over the approximate cost of ~~the~~ constructing the quarters in question has ~~not~~ been fully explained in para.3 of the Report at p.3 C.F. A comparison of the old estimate and the estimate now sent ~~however~~ shows that the increase is due to the considerable rise in the rates charged for the work- c.p. column (4), page 42 of the G.O. at (K) and column (4), page 5 c.f. ~~A provision of Rs.1,700/- has been now included in estimate for constructing a well as against Rs.1,100/- provided for in the old estimate.~~ For orders ~~whether the I.G. need be asked to explain the increase in cost or~~ whether the estimate may be accepted in this Dept. ~~If the latter~~, The file may be passed on to P.W.D. for ~~the~~ necessary action.

Am
10.3.40
5/11/3

How and will the extra cost be met?

KN.
12/3

Reference Under Secretary's query above:
The extra cost is in respect of the ultimate cost. The provision made in the B.E. for 1940-41 for the above work is Rs.1,000 which will be spent for giving a start to it in 1940-41. The provision for subsequent years will depend on the extent of work anticipated in each of those years. ~~There~~ will thus

Item 23, 1940

~~be no difficulty in meeting the extra cost which affects only the ultimate cost of the scheme which remains the same.~~ The case may be sent to P.W.D. through Finance.

At the same stage the amount to be spent will go beyond what the total sanctioned in the first, as the ultimate cost of the scheme, the excess will presumably have to be met by re-appropriation, or a supplementary demand. The increased estimate may be received by this dept. The file may go to Finance & P.W.D.

14.3.40

16/3

Finance (E.I.)

Construction of quarters for a Sub-Inspector and huts for two head constables and 19 constables at Harpanahalle, Bellary district.

This proposal, which was originally estimated to cost Rs. 19,400/-, was treated as a Part II scheme for 1940-41 and a provision of Rs. 1,000/- has been made in the Budget for 1940-41 under "81.a. Civil Works - Not charged to Revenues - Original works - Buildings". The Inspector-General has now submitted a revised

Home 6958B

17/3/40

16/3

E I

26/3/40

ASSISTANT SECRETARY TO GOVERNMENT 18 MAR 1940 FINANCE DEPT.

See P 6 of 4 of Part II Scheme Note at (H) 6

1119

Rec'd from 3 Cat Exp. on 27.3.40.

See p 5 Cf

estimate for the work at a cost of Rs. 30,000/-. While accepting the revised estimate, the Home Department presume that the extra cost will be met by re-appropriation or by a supplementary demand.

2. The increase over the original estimate is over 50 per cent and the Home Department consider that this is due to the rise in the rates. The P.W may, in the first instance, be requested to obtain a report from the Chief Engineer setting fully the reasons for the large increase together with the explanation of the officer responsible for the underestimating. As the revised estimate is far in excess of the original estimate, it seems necessary to treat the proposal as an entirely new scheme, separate and distinct from the one already accepted by Government.

With the above remarks, the case may be passed on to P.W.D.

28.3.40

28.3.40

30/3/40

1.4.40.

P.W.D.

Fin No. 11455 ET-1 1.4.40.

ASST. SECRETARY TO GOVERNMENT 2-APR 1940 1764

P.W.D

To A.

A draft memo to the C.E is put up with reference to para 2 of the Fin dept note above.

15/4

24

4.

Issued as D.M. No. 1764-C/40-1 dt 17.4.40.

C No. 5626C. From the CE (General) No. 1260 Whs/40-9 dt 6.11.40

p. 3 C.F.

pp 15-20 C.F.

Submitted.

The C.E. has analysed the factors contributing to the excess ~~expenditure~~ in the revised estimate → flag (B) of Rs 30,000 submitted in March 1940 — Vide para 1 of his letter on pp 15-16 C.F. and the statement on p. 17 C.F. His view that no action need be taken against Mr. Taylor, the E.E. who prepared the original estimate and has since retired ~~may perhaps~~ be concurred in.

B in p. 16 C.F.

2. The C.E. now submits a further revised estimate for the work which amounts to Rs. 22,500 and is based on the new type schedule of rates and detailed quantities. The difference between this and the first revised estimate has also been analysed by the C.E. in the statement on p. 19 C.F. The second revised estimate exceeds the original estimate only by 15% & it does not therefore seem necessary to consider the proposal as a new scheme as suggested by Finance at A on p. 3 ante. If Home & Finance consider that this scheme is one of pressing urgency, administrative approval may be accorded to the revised estimate of Rs 22,500 forthwith. There is a provision of Rs 1000 for the scheme in the current year's budget.

* flag (C).

$\frac{(22500-19600)}{19600} \times 100 = 15$

In Oct 1939 the Sg. of Police agreed to defer the work - Vide p. 23 ante (K)

A

* flag (C).

Vide item 37 on p. 41 of the civil Estimates Budget for 1940-41

This file may be sent to Finance thro' Home for remarks.

33708

The CE took seven months to



P.W. No. 7-64C/40-2

20.11.40

18.11.40. MKD 18/11

19.11.40

20/11

Home.

25

Home Dept.

[Previous note of this dept. at pp 1-2 ante]

Please see the P.W.D. note on p. 4 ante. This dept. do agree that the revised estimate may be accepted and that there is no need to consider the proposal again as a new scheme.

The file may be passed on to Finance.

23/11/40

25/11/40

25.11.40.

Finance.

Home Dept. no. 33708 B-1
25/11/40

ASSISTANT SECRETARY TO GOVERNMENT
25 NOV 1940
FINANCE DEPT.

41204

See para 2 ante

See para 1 ante

Finance(E-I)

(Previous Finance note on pp.2-3 ante.)

The revised estimate for Rs 30,000 submitted by the I.G. of Police in March 1940 for the work of constructing quarters for the Police staff at - Harpanahalli in the Bellary district was in excess of the original estimate for the work (Rs 19,400) by over 50%. With reference to portion 'X' of this department's note on p.3 ante, the C.E. now states that 33% of this excess was due to change of designs in the Head Constables' and Constables' Quarters, increased provision made in compliance with circulars issued subsequently and new provision made for fluctuation in prices and that the balance of the excess(20%) was due to the adoption of C.Ft.

rates lower than those justifiable by the then schedule of rates. The officer responsible for this error is reported to have retired from service. The P.W.D. accordingly propose not to pursue this question further Submitted that this department may agree.

p 4 ante
2.12.40

2. The C.E. has since submitted a further revised estimate for the work for Rs 22,500/-. This also is in excess of the original estimate. But the increase is only Rs 3,100 and is apparently due to increase in prices on account of war. As the excess is small (16% over the original estimate), the present revised estimate may be accepted in Finance. This department may also agree to the work being proceeded with in the current year as there is a provision of Rs 1,000/- for the work in the current year's budget.

p 19 ante

2.12.40

See A on p 4 ante
(Item 37 on p. 41 of C.W. Budget)

With these remarks, the case may be returned to the P.W.D.

30.11.40

2.12.40

Min No. 44204 E I-1
3.12.40

P.W.D

4-DEC 1940
5928

A draft order is submitted.

[The amount to be sanctioned now is Rs 22,500. This is inclusive of a provision of Rs 150 for item 9, p. 17 of estimate (C) ~~Rs 150 & Rs 28,350~~ for the proposed ~~gates & gate pillars~~. This omission was previously suggested by this dept & accepted in Finance. The point was specifically put to the S. of S but no reply was given by him as the whole scheme was to be deferred. Perhaps, the estimate of Rs 22,500 may be approved as now accepted in Finance.] Wp 25-26 para 910 (K) para 2 p 4 ante (K)

10/12

The provision of gate

and gate pillars may be omitted now too.

The draft may issue after perusal by Home and Fin.

11.12.40

36188



Home

Fin

P.W. no No. 17644/40-3
12.12.40

Home (B) Dept.

[Previous note of this Dept. on p. 5 ante]

The estimate for the work includes a provision of Rs. 150/- for gate and gate pillars. P.W.D. suggest that this provision may be omitted. In October 1938, this point was specifically put to the I.G. of Police; but the matter was not pursued further as the I.G. agreed to defer the scheme as a whole in view of the international situation. For order whether the proposed omission may be agreed to. If so, the draft order may be perused and the file passed on to Fin.

16/12

16/12/40

16/12

16.12.40.

Finance.

Home (B) No. 36188 B-1
16/12/40.

28

Finance E.I.

[Previous finance note on pages 5-6 ante]

Please see the notes of the P.W and Home Depts on pages 6-7 ante. Submitted that the draft order may be accepted and the case returned to the P.W.D. n.o.

17.12.40

17.12.40

D.S.

Finance No 46980 E.I-1
18.12.40

C.T.
18 DEC 1940
6/12

P.W.D.

The draft may now issue

19.12.40

19/12

19/12

29

C.F. 16.

P.W.D.

28/12/40

DRAFT FOR APPROVAL.

	Date.	Initials.
When received for fair copying ..		
When copied ..		
When examined..		
When signed ..		
When despatched.		

SUBJECT :— Buildings - Bellary - Harpanahalli - Construction of quarters for Police staff - Expr - Rs 22300/- Approved

READ AGAIN G.O.N°. 5563 Home, dated 24.10.39 19

" " " 19

READ *ALSO* :—

No. From the I.G. of Police, No. 56/GB/40 dated 4.3.1940

" To C.E. (B&R) " 1764 C/40-1 B&R 17.4.1940

" From " " 1260 Bills/40-9 " 6.11.1940

Order Ms. No. 2869, dated 20-12-1940

(C)

The Govt approve an expenditure of Rs 22,300/- (Rupees twenty-two thousand three hundred only) on the construction of quarters for one Sub Inspector of Police, and huts for two head constables and 19 constables at Harpanahalli in the Bellary Dt. The above figure does not include provision for gate and gate pillars, which are considered unnecessary.

A provision of Rs 1000/- has been made for the above work in the B.E. for 1940-41 under "81 a Capital account of civil works outside the revenue account - Original works - Buildings - Police I Ordinary areas"

To the C.E. (B&R) with plans & estimate

I.G. of Police thro' Home (with copy of C.E.'s letter) 15.12.40

Finance (Budget) dept

9.12.40

10/12

11.12.40

C.F. 30.

30

POLICE DEPARTMENT.

Received ..... 19 ..... *Registered* 13293 B 19

175

Subject.

Buildings - Kistna District - Masulipatam - Quarters for the Police Staff - Construction - Bellary District - Harpanahalli - Quarters for the Police Staff - Construction - Works of 1940-41 shown as works in progress in the Budget for 1941-42 - Sanction to commence the works in the current year - Requested.

ENCLOSURES.
No. one
Spare copies

Re No. 4/3/H&B/41

Station MADRAS., *Dated the* 30th APRIL 19 41.

From (Name) A. J. Happell, Esquire, O.B.E.,
(Designation) Inspector-General of Police.

To The Secretary to the Government of Madras,
HOME Department.

p. 139 (P) p. 29 of (R)

Sir,

Refce:- (i) G.O.No.1391, Public Works Department dated 14th July 1937 and
(ii) G.O.No.2869 Ms, Public Works Department dated 20th December 1940.

---

p. 3 infra

I have the honour to forward herewith a copy of letter No.909 M dated 24th April 1941 from the Superintending Engineer, Bezwada Circle, Bezwada and to request that, in the circumstances stated therein, sanction may kindly be accorded for the commencement during the current financial year 1941-42 of the works of construction of quarters for the Police Staff at Masulipatam and

Harpanahalli

Harpanahalli, approved in the Government Orders quoted above.

I have the honour to be,

Sir,

Your most obedient servant,

for Inspr.-Genl. of Police.

ppr.29/4.

Copy of letter No.909 M dated 22nd/24th April 1941 from the Superintending Engineer, Bezwada Circle to the Inspector-General of Police, Madras.

Subject:- New works of 1940-41 shown as works in progress in the Budget for 1941-42 - which have not been started.

Funds as detailed below were allotted in the Budget for 1940-41 for the works detailed against each and they were resumed in full for the reasons given hereunder. As the works have thus become new one for 1941-42, though shown in the Budget for 1941-42 as works in progress, the sanction of Government is necessary with reference to paragraph 2 of G.O.No.420 Finance, dated 11-6-1927 to start them during this year. I therefore request you to obtain sanction of Government so that the works may be started after land is handed over.

81 (a) Capital account of Civil works, etc.
Original works - Buildings - Major (a).
B.Police - Ordinary areas:-

Name of work.	Amount allotted in the Budget for 1940-41.
	Rs.
Item 1 Construction of quarters for 1 Sub Inspector and huts for 5 Head and 29 constables at Masulipatam - G.O. No.1391-P.W.D., dated 14-7-1937.	20,000/-
Item (2) Construction of quarters for 1 Sub Inspector and 2 Head and 19 constables at Harpanahalli - G.O.No.2869-Ms., dated 20-12-1940.	1,000/-

Item 1:- A site was selected for the buildings and land acquisition proceedings started by the Revenue Department and notification under Section 4(1) of the Land Acquisition Act published in the Fort St.George dated 1-10-1940. An objection petition has been lodged with the Land Acquisition Officer, claiming that the site proposed for acquisition is wakf property and is used for religious purposes etc. Before this question is decided by the Revenue Department, it took them some time and finally the Collector, Kistna submitted the draft declaration proposals to the Board of Revenue on 26-1-1941 for publication. As a further report was called for by the Revenue Board and as it was not thus possible to complete the acquisition proceedings before the close of the financial year, the whole grant had to be surrendered and the same accepted by the Government in G.O.Nos. 305-Finance, dated 18-3-1941 and 305-R., dated 18-3-1941.

Item 2. The grant allotted was purely to meet land charges. Draft notification under Sec.4(1) of the Land Acquisition Act was approved in G.O.No.9-R., dated 7-1-1941 and draft declaration approved in G.O.No. 223-P.W.D., dated 22-3-1941. As there was no time before the end of the official year to incur expenditure, the whole grant was resumed in G.O.No.305-R., dated ~~G.O.No.305~~ 18-3-1941.

---

for Inspr.-Genl. of Police.

ppr.29/4.

F 34

P.W.D.,

O.M. No.1656 C/41-1, dated 21.5.41

Buildings - Kistna and Bellary Districts - Masulipatam and Harpanahalli - Quarters for the Police staff - Commencement of construction in the current year.

--

The C.E. (B. & R.) is requested to report whether iron or steel is to be used in the construction of the quarters for Police staff, approved in G.Os. Nos. 1391 P.W., dated 14-7-37 and 2869 P.W., dated 20-12-40. If so, the total estimated cost of iron or steel to be used in each of the works may be stated. He is also requested to say whether it is necessary to postpone the work in view of the quantity of iron and steel to be used.

To the C.E. (B. & R.)

36

C.F. 36.

Public Works **DEPARTMENT.** C

20 JUN 1941

2124

Received ..... 19 . *Registered* 19

Subject.

Buildings - Kistna and Bellary Districts - Masulipatam and Harpanahalli - Quarters for the Police staff - Commencement of construction in 1941-42 - Steel requirements. Ref. Government Public Works Department memorandum No.1656-C/41-1 dated 21st May 1941.

ENCLOSURES.

No. .....

.....

Spare copies .....

No. 2609-Wks/41-3.

Station Chepauk, Madras., *Dated the* 18th June 1941. 19

From (Name) E.H. Chave Esq., B.Sc.,
(Designation) Chief Engineer, P.W.D., Buildings and Roads.

To The Secretary to the Government of Madras,

Public Works Department.

Sir,

I forward herewith copies of letters Nos.1685-M dated 30-5-41 from the Executive Engineer, Bellary Division and 314-SE dated 2-6-41 from the Executive Engineer, Kistna Eastern Division together with letter No.397-W dated 7-6-41 from the Superintending Engineer, Bezwada Circle on the subject.

(1) Police staff quarters at Harpanahalli. - In view of the Superintending Engineer's proposal to make a restricted use of steel on only a few items of the work and to use cut stone lintels and cutstone corbels if available even in these items and to adopt the alternative of using Hubli teak wood for other items of the work, I consider that the work may be permitted to be proceeded with.

2. Police staff quarters at Masulipatam. In view of the scarcity of steel, the Executive Engineer's suggestion to omit the provision of R.C. door and window frames made in the

37

A the revised estimate under Superintending Engineer's orders and to provide in their place ordinary masonry arches and masonry compound walls and teak wood doors and windows for frames may be agreed to.

I request that orders of Government may be issued to proceed with the above two works in the light of economies suggested above, if the small quantity of steel mentioned in the letters can be obtained.

M.K. Ramanathan 18.6.41

for Chief Engineer, P.W.D.(B.&R)

Encls:- Copies of letters of the E.E.Bellary Dn. No.1685-M d/30-5-41, K.E. Dn. No.314-SE/2-6-41 and S.E.Bezwada Circle No.397-W/7-6-41.

---

ska/18-6-41.

Letter No.1685-M dated 30-5-41 from the Executive Engineer, Bellary Division to the Chief Engineer, P.W.D.(B.&R).

Sub:- Buildings -Kistna and Bellary districts - Masulipatam and Harpanahalli - Quarters for the Police staff-commencement of construction in 1941-42 - steel requirements.

Ref:- Your endorsement No.2609-Wks/41-1 dated 23-5-41.

The only iron work required for the Police lines will be iron bars for the windows, expanded metal for the ventilators and holdfasts and screws etc. for the doors and windows.

In Harpanahalli, quarters for 1 Sub Inspector of Police, huts for 2 head constables and 19 constables have been sanctioned. Iron work for these quarters will be as follows.

Iron work.

1 Sub Inspector of Police	
Iron bars for windows for 6 windows	231.0
2 Head constables quarters.	
Iron bars for windows 4 x 51.3 lbs.	205.2
19 constables.	
Iron bars for windows 19 x 51.3 lbs.	974.7
Sundries.	59.1
	1470.0 lbs.

Expanded metal.

For 2 head constables quarters (2x2) x $2\frac{1}{2}$x$1\frac{1}{2}$ =	15 Sft.
For 19 constables quarters 19 x $2\frac{1}{2}$ x $1\frac{1}{2}$ =	71
	86 or 90 sft.

Total cost of iron work will be 1470 lbs. @ 0-4-0	Rs.368--0--0.
and expanded metal 90 sft. @ 0-6-0	34--0--0
	402--0--0
For furniture fittings for doors and windows.	98--0--0
Total.	500--0--0

The quantity of iron to be used is relatively small compared to the cost of the buildings.

No contract commitments have been made as the estimate is under preparation in the Superintending Engineer's office and tenders have not yet been called for. It is therefore possible, if necessary, to postpone the execution of the above work without loss to Government.

Copy of letter No. 314 SE dated 2nd June 1941 from the Executive Engineer, Kistna Eastern Division, Bezwada to the Chief Engineer, P.W.D., Buildings and Roads.

Sub: Buildings - Kistna and Bellary Districts - Masulipatam and Harpanahalli - quarters for the Police Staff - Commencement - of construction in 1941-1942 - steel required.
Ref: Your Endorsement No. 2609 Wks/41-1 dated 23rd May 1941.

An estimate amounting to Rs. 51,220/- was sanctioned by the Superintending Engineer in C.R.No.I/1938.39 for constructing quarters for the police staff (1 Sub- Inspector of Police plus 5 Head Constables plus 29 Constables at Inugudur ~~Masulipatam~~. As per the sanctioned estimate the approximate quantities of steel and iron required are given below:--

Steel - 1000 lbs. or 9 Cwts. Iron work (furniture to the doors and windows) approximate cost Rs. 530. Total approximate cost of steel and iron will be about Rs. 180 plus 530 = 710 or Rs. 700.

2. Subsequently the Superintending Engineer in his Memo.No.931 K.E. dated 25-11-1940 ordered the construction of R.C. compound walls for the Court-yards and R.C. frames for the doors and windows for the police huts as the R.C. work was then considered cheaper and durable than masonry walls and T.W. frames. Accordingly the estimate is under revision. The approximate quantity of steel required for this R.C. work is 14640 lbs. or say 130 Cwts. and its cost will be about 130 x Rs. 20 per Cwt. = Rs. 2,600/-.

3. In addition to the above barbed wire fencing is sanctioned for the whole compound and approxmate quantities of steel and barbed wire required are 3220 lbs. and 6 Cwts. respectively and the approximate cost of same is Rs. 580 plus 180 = Rs. 760/-.

4. Total approximate cost of iron and steel required including barbed wire will on the whole be Rs. 3310 plus 760 = 4070 or Rs.4100. No contract commitments have been made till now. Draft declaration proposals in respect of the site have been submitted to the Government for approval by the Collector, Kistna and are still awaited.

5. The revised estimate that has been under preparation almost entirely deals with the provision of R.C. compound wall and R.C. door and window frames. If necessary, R.C. work may be dispensed with on account of the scarcity of steel in the market and ordinary masonry arches and masonry compound walls and teakwood doors and windows for frames may be allowed for, and the work, carried out. Early orders are requested to enable the revised estimate.

Copy of letter No. 397 W dated 7th June 1941 from Superintending Engineer, Bezwada circle.

Sub: Buildings - Kistna and Bellary Districts - Masulipatam and Harpanahalli - quarters for the Police staff - steel requirements.
Ref: Your No. 2609 Wks/41-1 dated 23rd May 1941.

I have to report that the detailed plans and estimates for constructing quarters for the Police staff at Harpanahalli amounting to Rs. 21,300/- have been prepared. The estimate provides for the following items of works:-

p.t.o.

39
1/10

(a) R.C. frames for the doors and windows.
(b) R.C. shelves over R.C. Brackets.
(c) R.C.Verandah posts.
(d) R.C.Lintels over doors and windows.
(e) R.C. Corbels.
(f) R.C. squatting slabs for the latrines.
(g) R.C. Covering slab for the well.

On examination it is found that a quantity of 4½ tons (nearly) of M.S. Rods or steel is required for the above items of works. In view of your Memorandum quoted above and the difficulty involved in obtaining steel due to war, it is since decided to use Hubli teakwood for all the above items except (d), (e) and (f) and the estimate is being revised providing for wood work. The quantity of steel involved in items (d), (e) and (f) is ¾ ton. The Executive Engineer will also be asked to use cut stone lintels and cut stone corbels if ~~advisable~~ available instead of R.C. Lintels and corbels during execution so that the steel requirements may be reduced to the minimum possible.

Urgent.

C.F. 33.

Endorsement.

PROCEEDINGS/MEMORANDUM OF THE Suptg.Engineer,Bezwada Circle,Bezwada.

Post Box No. _____ Telegraphic Address _____

Name H G.Jackson Esq., B.Sc.,A.M.I.C.E.

No. 757 / 4784 dated 19 July 1941. 19

Short title Land Acquisition - Bandar Taluk and town-site for construction of quarters for the Inspectorial Police staff.

23 JUL 1941

29 JUL 1941

3048

READ—the following:— Letter No. 543-R dated 13-7-41 from Sri S.R.Gopala Ayyar,Executive Engineer,K.E Dn., Bezwada.to the Rev.Dvl.Officer, Bandarxx Bandar.
Ref:.Your letter No R.O C.B-981/41.dated 9-7-1941.

The passing of the awards in connection with the site proposed to be acquired for the construction of the Police buildings under reference may please be kept under abeyance, pending final orders of Government in regard to the postponement or otherwise of the work.

Copy submitted to the Superintending Engineer,Bezwada Circle in continuation of this office Nos.82.Cor.dated 28-6-1941 and 381-SE.,dated 13-6-1941.

2.The Revenue Divisional Officer,Bandar intimated in his R.O C. B.981/1941 dated 9-7-1941 that the award enquiry in the above case stands posted to 15-7-1941. Further action in this regard has,I believe to be taken, after receipt of final orders of Government regarding postponement or otherwise of this work.

S R.Gopala Ayyar,
Exec Engineer,K.E Dn.

Copy to the Chief Engineer,Buildings and Roads.

2.In this office No.378-Confdl.dated 1-7-41, it was reported that this work can be executed without steel by substituting wood vide item (1) of the statement enclosed. Please also see Exec Engineer,K.E Dn., No.381-SE.,dated 13-6-41 addressed direct to the Chief Engineer,Buildings and Roads.

3.Opinion of the Inspector General of Police may kindly be obtained if the work may be proceeded with, if Chief Engineer considers it necessary.

4.On receipt of further orders on the subject, the Revenue Department will be addressed to proceed with the Land Acquisition affair.

5.Early orders are therefore solicited on the subject.A grant of Rs.20,000/- hasbeen allotted for the work.

H G.Jackson,19 July 1941,
Suptg.Engineer,BezwadaCircle.

Encl.1 S.C.
GSV.19-7-41.

****

Office

Office of the Chief Engineer, P.W.D.
Buildings and Roads.

ENDORSEMENT :- No. 2609 Wks/41-4., dated 26th July 1941.

Copy submitted to Government in continuation of letter No. 2609 Wks/41-3., dated 18th June 1941. Early orders of Government may please be issued on the matter. The Inspector General of Police may also be consulted if necessary.

for CHIEF ENGINEER, P.W.D.

To

The Secretary to Government, P.W.D.

S.K.

Home n.o. ni Continuation of P.W.D. n.o. no. 1656-C. 41-2 of 24-6-41.

P.W. n.o. 3048. G.41-1

ASSISTANT 13. 8. 41 4 HOME DEPARTMENT
4- AUG. 1941

22634
4/8
19536

6-SEP 1941
3768

ENDORSEMENT.

PROCEEDINGS / MEMORANDUM OF THE CHIEF ENGINEER, P.W.D. BUILDINGS AND ROADS,

Post Box No. 410 *Telegraphic Address* Quyadamica. 2674

Name E. H. CHAVE ESQUIRE., B.Sc.,

2609 Wks/41-6. *dated* 6th September 1941.

Short title Land Acquisition - Bandar Taluk and Town - Site for the construction of quarters for the Inugudurru police staff at Masulipatam.

READ—the following:—

Copy of letter from Sri S.R. Gopala Ayyar, Executive Engineer, Kistna Eastern Division, Bezwada, to the District Collector, Kistna, Chilakalapudi, No. 779-R dated 21st August 1941 :-

Subject :- Land Acquisition - Bandar Taluk and Town - site for the construction of quarters for the Unugudurru Police staff.

Reference :- Your Roc.B-2-5258/41., dated the 13th August 1941.

In connection with the use of steel on Government works, Government have ordered that no commitments should be entered into on new major works without further orders. The report called for by Government has been submitted and orders thereon are awaited.

2. A grant of Rs. 20,000/- is now available for the current year on this work to meet the land acquisition charges, if orders to proceed with the work are given by Government.

3. The Superintending Engineer is being addressed to obtain orders to proceed with the acquisition of the land in advance.

Copy submitted to the Superintending Engineer, Bezwada Circle, for favour of information and necessary action in continuation of this office No. 548-R., dated 13th July 1941. Early orders on the subject may kindly be obtained, as there is grant to be spent during the current year.. The District Superintendent of Police, Kistna also states in his No. R.C. 1418-Adt. 38., dated 25th July 1941 (copy enclosed) that this work is an urgent one and cannot be deferred.

2. A copy of the Kistna Collector's letter No. Roc. B-2-5258., dated 13th August 1941 is enclosed for information.

3. Orders may be kindly obtained to proceed with the acquisition of the land, award for which is ready to be passed.

S. R. GOPALA AYYAR,
Executive Engineer, Kistna Eastern Divn:

ENCLOSURES.

43

ENCLOSURES.

I.

Letter from the District Superintendent of Police, Kistna, to the Executive Engineer, Kistna Eastern Division, Bezwada, R.C.No. 1418/Adt. of 39., dated 25th July 1941 :-

Subject :- Kistna District - Bandar Town - Construction of quarters for the staff of the Inugudurru Police Station at Bandar.

Reference :- Your letter No. 585-M., dated 30/6/41.

1. N o t e d.

2. The work is urgent and it cannot be deferred. It is becoming impossible for the men to secure houses very close to the station and it may not be possible, if line huts are not constructed soon, to gather all men at the station in times of emergency.

II.

Letter from the Collector, Kistna, to the Executive Engineer, Kistna Eastern Division, Roc.B.No.B-2-5258/41 dated 13th August 1941 :-

Subject :- Land Acquisition - Bandar Taluk and Town - site for the construction of quarters for the Inugudurru Police staff.

Reference :- Your letter No. 548-R., dated 13th July 1941 to the Revenue Divisional Officer, Bandar.

In your reference cited above, you informed the Revenue Divisional Officer, Bandar that the passing of the awards in connection with the site proposed to be acquired for the construction of Police buildings at Inugudurru may be kept in abeyance pending final orders of Government, in regard to the postponement or otherwise of the work. Please let me know whether the question now pending with the Government is the postponement of the acquisition of the site itself, or whether it concerns the postponement of the actual construction of the buildings. Please also let me know the probable date by which you expect the receipt of orders from the Government and whether there are funds available to meet the cost of acquisition, if taken up during the current year.

==========

Endorsement thereon by the Superintending Engineer, Bezwada Circle, No. 573-W., dated 29/30th August 1941 :-

Copy submitted to the Chief Engineer, P.W.D. Buildings and Roads, Madras, in continuation of this office No. 478-W., dated 21st July 1941.

2. Arrangements may kindly be made to issue orders on this office No. 478-W., dated 21st July 1941 at an early date.

****

Copy

44

Copy submitted to Government for very early orders in continuation of Endorsement No. 2609 Wks/41-4., dated 26th July 1941.

2. The Collector and the District Superintendent of Police, Kistna are pressing for the early acquisition of site and urgent construction of the police quarters in question.

for Chief Engineer, P.W.D.

To the Secretary to Government, P.W.D.

P.W.D.

S.K.

ASSISTANT SECRETARY TO G... 10 SEP. 1941 ...SECRETARIAT

Home no in continuation of no no 3048 G-1 dt 3-8-41

Pw no. 3768 ...

9-9-41

Ex 5

Extract of Memo No. 3154 E/41-2 G.W.D
dt. 3-10-41

The works mentioned below may be proceeded with
~~Bellary to Kistna and Bellary to Masulipatam~~
subject to the orders issued in para 2 of G.O No. 1946 G.W.D.
~~and Harpanahalli~~ dt 12-8-41.

(d) Construction of quarters for one S.I.
2 Head Constables and 19 Constables at
Harpanahalli

46

(G.O. No. 1329 3.B.) Home Depot

Buildings - Krishna district - Masulipatam and Bharpanahalli - Quarters for the Police staff - Commencement of the work in the current year.

To I.C.F. From the Dy of Police. Rc. No 413/16-B5/41 B, 30.4.41

Provision was made in the Budget estimate for 1940-41 for the construction of quarters for the police staff at Masulipatam and Bharpanahalli but the works could not be proceeded with owing to delay in land acquisition for reasons stated in p. 3 c.f. The Dy. now requests sanction for starting the works in the current year. In the circumstances explained in p. 3 c.f. the proposal may be submitted in this department and passed on to PWD for necessary action.

(W) under para 2 of G.O. No. 420, Fin., Dt 11.6.27

AS 7.5.41

VS 9/5

10/5

RW.

No. 1329 3B-1 10/5/41

PWD.

AS

1656 e

The CE. may first be asked to say whether iron or steel is to be used in the above works. Draft ON. submd.

17.5.41.

18/5/41

47

[OM. No. 1656 C/41-1 dy 21.5.41 to CE (B&R)] p 5 CF

CN: 212-4C From the C.E. (B&R) No. 26 dy WKs/41-3 dy 18.6.41 pp 7-10 C.F.

Please see the C.E.'s letter on pp 7-10 C.F. Submitted that this dept. need not object to the works being proceeded with subject to the conditions mentioned at A on pp 7-8 C.F.

2. The question of the economy to be observed in the use of steel & iron has been considered at a cabinet meeting as a result of which the orders in G.O. No. 1436 Pub dy 13.6.41 have been issued. The present case will be governed by para 2 of the G.O. Home Dept. may be requested to take orders for proceeding with the works subject to the remarks in para 1 above.

23.6.41

The case may be returned to Home through Fin.

23.6.41

24

Fin

Home

Pw No. No. 1656 C/41.2

24.6.41

19533 Pg

Please cite ce

Fin (B&R)

JOINT SECRETARY to GOVERNMENT
26 JUN 1941
FINANCE DEPARTMENT

The two works in question, viz Construction of quarters for (1) Sub Inspector 5 Head Constables and 29 Constables at

48

Masulipatam (Cost Rs 64,000) and (2) 1 Sub Inspector 2 Head Constables and 19 Constables at Harpanahalli (Cost Rs 22,300) are major works for which provision was made in the budget for 1940-41. Although the entire provision was resumed for the reasons stated on page 3 cf., Commitments have already been entered into on account of land acquisition proceeding. It does not therefore seem necessary to treat the works as items of new expenditure in the current year. Submitted that Finance may agree to sanction being accorded for proceeding with the works in the current year, subject to the modifications indicated at A on pages 7-8 cf.

Thro Fin (EI) 3/7

30.6.41

30.6.41

30.6.41

2.7.41 3/7

Home

DS.

Fin 0.19533 BF-1 3.7.41

19538B 7.7. Home

6 JUL. 1941

HOME DEPARTMENT

(Y)

Please see extract from the file regarding construction of quarters for police staff at -- Kadayanallur. Submitted that this file may lie over till

till the C.E!s report is received.

Recd 4/8/41

ASSISTANT SECRETARY TO GOVT. HOME 14. JUL. 1941

Submitted.

Please see extracts from C.E's report relating to the construction of quarters for the Police staff at Harparvatalli and at Mavulipatam. The I.G. of Police may be consulted as to the urgency of the works. Please see also Endst. on p. 12 c.f.

Draft submitted.

Home Dept

Please see the extract of Memo No. 3154 G/41-2 of W.D. of 3-10-'41 [at p 17 c.f.] in which p45 ante General orders regarding the execution of postponement of certain Police buildings were passed. No further action is necessary. This may be lodged or stitched with G.O. No. 2869 Home of 20-12-'40., a copy of which is at p. 17 c.f. being added to G.O. No. 1371 P&J of 14.7.1937

p29 (R)

(P) Stitched 29/10